Sevenson Remedial Action Work Plan
Metal Bank Project, Philadelphia, Pennsylvania

BACKGROUND

S

Presented herein are the Sevenson Environmental Services (Sevenson) Work Plans for the

remaining work at the Metal Bank Site. Also, included is the summary of changes to the RAWP

and Design Drawings originally prepared by AMEC and TetraTech EC (TtEC), respectively in

April 2008 and previously approved by EPA.

In the event of a conflict, these Sevenson

Environmental Service Work Plans supersede the EPA approved RAWP document of April 4,
2008 developed by Tetra Tech EC and AMEC.
ACCEPTIONS /REJECTIONS TO TETRA TECH’S REMEDIAL ACTION WORK PLAN

S

SEVENSON ENVIRONMENTAL SERVICES

ACCEPTIONS TO TetraTEC's REMEDIAL ACTION WORK PLAN

SECTION TITLE OF SPEC SECTION ACCEPT || ACCEPT WITH REJECT and |[Not Applicable /
COMMENTS || REPLACE WITH Completed
SES PLAN
51 Proposed Design Modifications During Implementation X
5.2 Preconstruction Activities X
5.2.2 Permits and Equivalancies X
522 Submissions of Sub Contractors Qualifications X
5.2.3 Notifications X
5.3 Meetings X
53.1 Pre-Construction Conference X
5.3.2 Routine Meetings X
X Accepted with
the exception of
54.1 Mobilization revisions in
section 5.4.1.6 &
54.1
X Sevenson
requests
continuous
54.1.6 Construction Water Management Plan treatment and
discharge in lieu
of batch
treatment.
54.1.8 Access Road Construction X
54.2 Power Washing and Sealing Floor in Building 7 X
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X SES would like
to reject the
installation
portion of the
plan, which has
been addressed
in the SES work
plan, and accept
the monitoring
portion of the

plan with the

5.4.3 Sheet Pile Installation and Monitoring exception that
item #3 of
section 5.4.3.2
be revised. SES
would like to
replace a PA
licensed land
surveyor with a
competant
person to
perform daily
monitoring.

544 Excavation and Earthwork Plan X

5.4.5 Sediment Excavation Plan

5.4.6 Sub Agueous Cap Installation Plan

5.4.7 Soil and Debris Management Plan X

5.4.8 UST Closure / Removal X

5.4.9 Floatable Oil / LNAPL Monitoring Plan X
X With Approved

5.4.10 Monitoring Well Installation Plan Sevenson
Subcontractors

55.1 Pre-Certification Inspection and Demoblization X

5.5.2 As-Built Drawings X

5.5.3 Final Construction Documentation X
X Sevenson has
reviewed the
Final QC Plan
and generally
accepts the plan
with the following

Appendix . : . changes:

E Final Construction Quality Control Plan 1.) Name of

Contractor

2.) Names and
qualifications of
Key Personnel
3.) Contractors
Name on Forms
4.) Format of the
Daily Report
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ACCEPTANCE OF ENGINEERING DRAWINGS

CD SEVENSON ENVIRONMENTAL SERVICES
ACCEPTANCE OF ENGINEERING DRAWINGS
SHEET REVISE WITH NOT
NUMBER ACCEPT COMMENT RELEVANT COMMENTS
1 X
’ X GENERAL NOTE # 4 ....REVISE TO STATE THAT SES WILL ASSIST ONLY IN GETTING
IPERMITS
3 X
4 X
5 X
5 N TIDE CHART APPEARS TO BE INACCURATE (SES ASSUMES MUDFLATS ARE DRY @
IMLW), ALSO GENERAL NOTE # 1 IS UNACCEPTABLE
7 X
8 X
9 X
10 X
11 X
12 X
13 X NUMBER OF SUMPS MAY BE INACCURATE
14 X
15 X UNSURE OF EXISTING GRADES AND SUBSEQUENT CUTS / FILLS
16 X DRAWING NUMBER 16 HAS BEEN DELETED
17 X
18 X
19 X
20 X
21 X ASSUMES GW ELEVATION IS AS SHOWN
22 X
23 X
24 X
25 X SEVERAL NOTES MAY REQUIRE REVISIONS DUE TO APPLICABILITY
26 X
27 X
28 X TANK PORTION NOT APPLICABLE
29 X ASSUMES GW ELEVATION IS ACCURATE (MINUS 12 FEET FROM EXISTING GRADE)
30 X
31 X ASSUMES EXISTING GRADE IS ACCURATE
32 X
33 X
34 X
35 X
36 X
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37

38

39

40

XXX X

41

42

WILL BE PER MANUFACTURERS SUGGESTED METHODS FOR MATTRESS
CONNECTIONS

43

X WILL BE PER MANUFACTURERS SUGGESTED METHODS FOR CURTAINS

45

x

46

x

47

48

X WWTP WILL BE GENERALLY THE SAME AS WAS PREVIOUSLY UTILIZED

49

X WWTP WILL BE GENERALLY THE SAME AS WAS PREVIOUSLY UTILIZED

Soil Erosion and Sediment Control Plan

A. Purpose

The soil erosion and sediment control measures described herein are designed based on a

two-step approach, minimizing erosion and controlling transport of sediment.

1. Erosion will be minimized by:

Minimize exposure of bare soil,
Preserve existing vegetative cover wherever possible;
Divert run-on water away from disturbed areas;

Stabilize disturbed areas promptly after final grading.

2. Transport of sediment will be controlled by:

Prevent soil from leaving the site through the use of silt fences, straw bales will be
inserted along the silt fence as required and staked into the ground as necessary);
Keep runoff velocities low. This can be done by strategically placing stone check
dams or other controls as needed.

Reduce sedimentation by utilizing erosion control practices on site.

B. Plan Implementation

All erosion and sediment controls will be put into effect and be functional prior to

commencement of any continuation of earthwork activities. Once in place, Sevenson

shall be responsible for the inspection of all control measures daily and after storms of .5”

of rain or more over a 24-hour period. Inspections will be performed and sediment will
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be removed from the upstream side of the silt fence once the accumulation reaches 6
inches or sooner, if needed. Any items found noncompliant with this plan will either be
repaired or replaced immediately. The Quality Control Manager has the authority to stop
work until these repairs are completed. The QCM will also maintain a log of his
inspections and a list of deficiencies found, and the corrective action(s) taken.

C. Plan Components

Prior to performing any intrusive work at the site, Sevenson shall install temporary
erosion and sediment control measures as specified. New Silt fencing will be used to
minimize the transport of sediment in storm water runoff. New Super-silt fencing will be
installed between rows of existing vegetation and along the perimeter of the down
gradient portion of the site, at the top of the slope. Sevenson will install new Super-silt
fencing on the riverside of the site to prevent the possibility of potential PCB impacted
runoff. Sevenson will place the bottom 6 inches of the silt fence fabric in a shallow
trench and covered with soil to prevent migration. Siltation and erosion control practices
will be consistent with currently acceptable practices, including the placement of new silt
fencing and erosion control tubes to mitigate sedimentation transport; the use of berms
and trenches to re-direct surface water run-off/run-on to prevent contamination of
adjacent properties; and the use of oil absorbent booms, where applicable, to prevent the
flow of contaminated liquids from entering navigable waterways and/or storm sewer

pathways (See Figure 1).
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Figure 1:

10f01¢2008

In areas where the water channels, Sevenson will place straw bales in front of the silt
fence to reduce stress on the silt fence and aid in collecting sediments. In areas where
straw bales have been previously placed by TetraTech EC and are no longer effective,
Sevenson will replace with erosion control tubes. Any piece of equipment coming into
contact with contaminated soils will be decontaminated with a pressure washer at the
equipment decontamination station located inside the contamination reduction zone
(CRZ). The CRZ shall be an area located adjacent to the exclusionary zone. Equipment
that comes into direct contact of impacted material shall be deemed contaminated. The
Site Health and Safety Officer shall designate the exclusionary zone. As the
contaminated piece of equipment exits the exclusionary zone it shall enter the
contamination reduction zone (CRZ).
D. Turbidity Monitoring

In accordance with section 02900 of the specifications, in the event that turbidity readings
outside the turbidity curtain exceed 40 NTUs or 20% more than the background turbidity
value (whichever is greater), Sevenson will modify remedial activities per the decision
matrix presented in the March 5, 2009 EPA meeting and revised to meet EPA comments
on March 24, 2009. Action will also be taken if a visible turbidity plume, attributable to

the work operations is observed more than 100 feet from the active operation and outside
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the turbidity curtain. Sevenson will notify the onsite Engineer or applicable party
immediately if any of the conditions are noticed during the working hours. Water
samples will be collected inside and outside of the turbidity curtain in the impacted area
for PCBs and Total Suspended Solids (TSS) Analysis in the event that a 100’ long plume

is seen outside the sheeting for the duration of 60 minutes and is a direct result of site

activity. During this event samples will be taken at an upstream monitoring station

location (depending on tidal cycle) to determine the offsite background.

1. Monitoring Equipment

The turbidity monitoring, new locations reflective of US EPA suggestions of
December 18, 2008, will be performed using four fixed NexSens OBS-3 Turbidity
Monitors or similar (See Figure 2) consisting of one proposed upstream turbidity
monitor, One upstream work zone turbidity monitor, one downstream work zone
turbidity monitor and one downstream background turbidity monitor. The monitors
will be positioned in the exact location of the coordinates that are received from the
EPA.

The NexSens turbidity monitors meet the performance criteria as established by
USEPA method 180.1. The first upstream turbidity monitors will be 1 mile upstream
and placed within 100-300 ft. offshore to measure the real-time background turbidity

level. The location will be on the same side of the river as the site, in the main flow
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of the river outside of the tidal influence of the site vicinity. The proposed upstream
work zone, downstream work zone and background location proposed by the EPA
(December 18, 2008) and will serve as the outline for the NexSens OBS-3 locations
onsite. Sevenson will perform background monitoring 7 days in advance before the
start of the sediment excavation/dredging. This data will be used to establish a
background level suitable for the project and will set the standard for any
exceedances onsite. Real time turbidity monitoring shall continue throughout the
duration of sediment excavation to verify the effectiveness of controls. Real time
monitoring data at three locations will be collected and compared to data collected
from a background point outside of the work area. If turbidity monitoring data in the
work zone exceeds background parameters as specified in the Construction
Specifications 01411, work processes will be evaluated and adjusted, or may be
suspended, if necessary, until an effective modification can be implemented.
Each monitor will be calibrated based on the manufacturers’ recommendations which
will include preventative maintenance precautions, trouble shooting, and the
calibration schedule. In the event that the deployed turbidity monitors are producing
skewed results and visual turbidity is present in around the work area, Sevenson will
utilize a hand held turbidity monitor to obtain data. Sevenson will inspect the
deployed meters and clean and recalibrate if necessary.
During Excavation/Backfill and Sub-Aqueous Cap Placement Operations, monitoring
shall commence 30 minutes prior to start of the day’s work and stop when excavation
operations cease for the day. The sample frequency shall be one data point every 3
minutes. This data point shall be the average of the previous 3 minutes. The NexSens

turbidity monitors will be set 3 feet from the river bottom and will be anchored to the

river bed so that the distance from the bottom will not fluctuate with the tide cycle, which

eliminates insignificant, naturally occurring turbidity, while allowing construction related

turbidity to be detected. If the action levels relative to the background turbidity value are

exceeded during the excavation/dredging phase of the operation, Sevenson will take
immediate action to reduce the amount of sediment being re-suspended. Further
sampling and field actions will be taken as per section 02900 of the specifications and
stated in the turbidity decision matrix presented in Appendix C. Turbidity monitoring will
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be conducted during placement of capping material to monitor for resuspension of
sediments into the river.

E. Turbidity Controls

Due to the projected current of the Delaware River displaying velocities greater than two
(2) to three (3) feet per second, which are above Sevenson’s recommended threshold to
install silt curtains as the primary form of turbidity containment, Sevenson will maintain
control of turbidity during the excavation and backfill operations of the deep and tidal
transition zones utilizing a temporary sheet pile wall or turbidity wall (See Temporary
Sheet Pile Installation and Removal Plan included in this document) as the primary
containment for turbidity in the work area. Sevenson will also install turbidity curtains
with oil absorbent boom located outboard of the sheet pile wall as means of secondary
containment. As the oil saturated boom is replaced and removed, it will be handled in a
manner that will not contaminate any areas that have been deemed clean. This saturated
oil boom will be placed in a lugger box and be properly disposed of. The silt curtains
will be installed and adjusted with skiffs on the water. To control sediment resuspension
and prevent cross contamination between the “clean” and “dirty” work sections as
sediment removal and backfilling proceeds, lateral curtains will be installed that will
divide active work areas from adjacent areas or previously remediated areas from other
areas that still need to be completed.
Turbidity curtains will be deployed outside the temporary sheet pile wall along with solid
oil boom, and absorbent boom. Around the mud flats, super silt fence will be installed to
height of which will be above the high tide line. Outside the super silt fence, turbidity
curtain and absorbent oil boom will also be installed as a secondary measure of
protection. (See Appendix D) Local Turbidity Curtains will be constructed of a medium
strength material designed to withstand mild wind, waves, and current. Local turbidity
curtains will be deployed around the limits of each of the excavation areas during
sediment removal activities and also around the work area during the initial installation
and removal of the temporary sheet pile wall. All excavation operations will be ceased
prior to the opening of any turbidity curtain onsite.
Turbidity controls will be deployed prior to any sheet pile or excavation activities take

place. Curtains will be lased together on shore and pulled into the waterway with work

Final.- July 06, 2009 9



Sevenson Remedial Action Work Plan C

Metal Bank Project, Philadelphia, Pennsylvania 3
boats. The work boats will tow the curtain into position were it will be anchored in
position. After the curtain has been anchored the skirting will be released. At this point
the curtain will be functional. Oil boom will then be deployed along the alignment of the
curtain. Oil booms will be inspected daily and replaced when they have become oil
soaked. Booms that have been removed from the waterway will be transported to shore
and staged for proper off site disposal. The turbidity curtain will also be inspected by the

guality control manager at a minimum frequency of twice a day and the results of each

inspection will be noted in the daily report. During these inspections, the quality control

manager will also visually inspect the water outside the turbidity curtain to be sure that

no visible plume is being released past the curtain. If a visible plume is seen 100 feet

from the curtain for a duration of 60 minutes, Sevenson will conduct sampling as

previously noted. The workforce will be instructed to report any deficiencies seen in the

curtain or any visible plume outside of the curtain in addition to the inspection performed

by the site quality control manager. If any deficiencies in the curtain are found or any

visible plume is seen outside the curtain, the workforce will immediately contact

Sevenson supervision of their findings and the Site Superintendent will immediately

correct the problem.

F. Removal of Turbidity Controls and Equipment
Upon completion of excavation and backfill operations, Sevenson will unlace the silt
curtain for mobility purposes and place the curtain onto either floating barges or directly
on the material handling pad for offsite disposal. Oil absorbent booms will be removed
concurrently with turbidity curtains. The NexSens OBS 3 units will be removed via work

boats or floating barges.
Temporary Sheet Pile Installation Plan

Since the current of the Delaware River may have a velocity that exceeds the 2-3 feet per
second or “upper velocity threshold” that Sevenson recommends to utilize for the
implementation of silt curtains, it is Sevenson’s belief that installing conventional silt
curtains will not adequately contain the turbidity that may be generated during dredging /
sediment removal operations in the deep-water excavation area and may also impede the
placement of non-woven fabric and backfill. As such, in order to control this turbidity,
prevent any excursions of sediment outside of the designated work area and to aid in non-
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woven fabric installation, Sevenson will install a temporary sheet pile wall or turbidity wall.
(See Figure 3)

Figure 3:

This wall, which has been designed by Glynn Geotechnical Engineers (GGE) will consist
of paired AZ13 steel sheet piling (or equivalent) supported by composite king piles
(composite HP 12 x 74 / paired with AZ 18 sheet piling or equivalent materials) installed
at approximate 16.5 ft intervals along the wall (See Appendix A - design document titled
Sheet Piling Turbidity Wall Design Calculations dated June 1, 2009 prepared by Glynn
Geotechnical Engineers). These King Piles will be driven to a toe depth of up to 30 ft
into the sediment, depending on the mudline elevation, while the adjacent “curtain” wall
of paired sheets will be driven to a minimum depth of 6” - 12" into the sediments. This
turbidity wall will also contain a light “hanging” waler system along the top of the
intermediate sheet piling between the king piles to limit any deflection on these sheets.
Intermittent overflow weirs protected by geotextile fabric will be installed to balance the
hydrostatic pressure.  Also, note that in shallower areas this sheet pile wall may be
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constructed utilizing normal cantilevered sheet piling as an alternate to the spaced king
piles based on the provided design criteria. It is important to note that this wall is being
installed for (3) primary purposes:
1. To contain sediment within the deep excavation area;
2. Prevent backfill from being washed downstream during installation;
3. To aid in the deployment of non-woven fabric. It is not designed or intended to
provide any structural support that would allow for the cell to be dewatered. (See
Figure 4)

Figure 4:

A. Temporary Sheet Pile Installation Equipment

In order to install the temporary sheet pile, Sevenson intends on mobilizing the following
equipment to conduct the operation:

e 200 (+) Ton Crawler Crane (Land Based);

e 100 (+) Ton Crawler Crane (Floating Crane barge);

e Two to Three Floating Work Barges (Equipment and Material Staging);

e APE 150 or 200 Vibratory Hammer with power pack;
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e Hydraulic Excavator with vibratory pile driving attachment (Floating Crane
barge);

e Rubber Tire Loader (Unload sheet piling);

e Man-lift (As necessary);

e Crane Mats (As necessary);

e Portable Welding Machine;

e Work Boat with USCG required safety equipment;

e Personnel Transportation Boat with USCG required safety equipment;

e Torches and Other hand tools that may be required.
As Sevenson will be required to have a crane on shore to perform the deep water
dredging / sediment removal operations and a second crane on a support barge to
facilitate the installation of the marine mattresses after the sheeting has been installed, it
is Sevenson’s intent to install the temporary steel sheet piling utilizing a combination of
this same equipment.
Sevenson plans to utilize a 200 plus ton crawler crane on shore in order to obtain the
reach that is required to excavate and backfill the sediment excavation area (See
Sediment Excavation Plan included in this document). In addition, this crane will also
aid in loading the sheeting onto the material support barge and will provide assistance
with the sheet pile installation as necessary. A second floating Crane barge with a
minimum of a 100 plus ton crawler crane on-board will be staged in the Delaware River
to lace and drive the steel sheet piling. A hydraulic excavator with a vibratory pile
driving attachment may also be utilized to assist in threading and driving steel sheet
piling from a barge in the river.
Prior to installing the temporary sheeting, a survey crew will lay out the alignment of the
wall. This wall will be situated approximately 5 outside the perimeter of the deep water
excavation area in order to enable the environmental clam bucket that will be used on the
crane to remove all of the targeted material once excavation operations commence.
Once the survey layout has been completed, a work boat will be utilized to align the
barge along the driving line where it will be secured with spuds and used as a guide or
sheet pile template to keep the sheeting plum and square during installation activities.
(See Figure 5)
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Figure 5:

B. Temporary Sheet Pile Installation

Once the Survey has been completed and the alignment of the barge has been properly
positioned, Sevenson will begin the installation of the temporary sheet pile. The rigging
on the crawler crane will be configured to include a main line that will be used to hoist
the vibratory hammer and actually drive the sheets and an auxiliary drum line (whip line)
that will be used to place the king piles and sheet piles into position prior to driving.
Dock builders and/or laborers will utilize tag lines to control the hammer and hoses
during driving operations and ground release spring loaded shackles that will enable them
to release the king piles and sheeting from the deck of the barge.

A crane will lift a pair of steel sheet piling to the work barge location or sheeting
template and the sheet pile will be temporarily chained to the barge to prevent tipping.
Once the sheet pile is secured to the barge the ground release shackles will be removed
and the vibratory hammer will be guided into place by support crews and clamped in
place. The chains would then be removed and the sheets will be driven to the appropriate
grade. Sevenson will utilize a combination of the crane suspended vibratory hammer
and excavator mounted vibratory attachment to thread the adjoining sheet pile. Once the

sheet pile is determined to be plumb and aligned, it will then be driven to the desired
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embedment depth. It is Sevenson’s intent to install (3) paired AZ13 sheet piling (or
equivalent) followed by (1) composite king piles (AZ18 sheets welded to a HP 12 x 74
‘H’-pile or equivalent). This routine will be followed until the entire temporary sheet
pile wall has been completed. Once all of the temporary sheet piling has been installed,
work crews will install the “hanging” waler system across the top of the AZ 18
intermediate sheet piling from the work barge to reduce possible deflection of the sheets.
1. Additional Spill Control
Sevenson will ensure that the vibratory hammers being utilized are filled with
biodegradable hydraulic oil and that the sheeting / work area is surrounded by oil
absorbent booms as well as a turbidity curtain. Sevenson will also have a
workboat equipped with oil absorbent pads, additional oil boom, disposal bags
and USCG required safety equipment in close proximity to the work area in order
to contain any spills, sheen or “rose buds” in the event that these situations arise.
The sheeting installation will commence at the Western or Downstream portion of the
excavation area (Mudflat Area) and progress East or Upstream of the area. The intent is
to allow the Mudflat excavation work to be completed in conjunction with the temporary
sheet piling installation. Sevenson will be able to conduct these operations at the same
time based on the fact that the crane will be able to load the material barge that will
provide work crews enough work to stay occupied while the excavation is conducted in
the mudflat areas. If the crane is unable to conduct both operations, Sevenson would
mobilize a smaller crane that would be capable of loading sheets onto the material barge.
The location where the Turbidity sheet-piling is installed, adjacent to the existing
installed sheet-piling wall, will have a “gap” that will be closed with sand bags which
will be surrounded on the interior of the formed “cell” with a section of turbidity curtain.
Since this point is located adjacent to the mudflat excavation area, and will, at time, be
void of water during low tides, this “connection” will be visible and maintained on a
daily basis. It is anticipated that the sheet piling installation will require approximately 3
weeks to be completed.
Sevenson will install and maintain any necessary navigation aides and markers on the

installed sheeting. The USCG will be contacted prior to installation and Sevenson will
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place any Coast Guard recommended navigation indicators that may consist of warning
lights, warning signs, and/or marker buoys.

C. Temporary Sheet Pile Removal

After the deep excavation and backfill operations are completed, SES will begin the sheet
pile removal process. The same equipment will be used to remove the sheeting as was
used during the installation. Before a sheet pile is removed a cable will be attached to the
bottom of the vibratory hammer and threaded through the handling holes of the sheet.
The hammer will be clamped to the sheet and the extraction process will commence. As a
pair of sheets is being extracted measures will be taken to prevent the re-suspension of
sediments. This will include controlling the speed and amount of time that the vibrator on
the hammer will be run. When the sheets breach the water during removal, there is the
potential for contaminated material that is attached to the sheets to fall off of the steel and
back into the water. As such, Sevenson is intending to leave a suitable width of
contaminated material that has not been capped beneath the sheeting area so any material
that may fall back into the water settles on like materials that have yet to be capped.
Sevenson will also strategically locate the material barge to minimize the distance the
sheets have to be moved during the removal process. This will prevent contamination of
any areas that have been properly remediated. After a pair of sheets has been pulled and
removed from the adjoining interlock, the sheets will be moved into place over the barge.
The end sheets will then be rested on the barge and the jaws of the hammer will be
released and the hammer lifted free of the sheets. At this point the sheets would be
supported by the previously attached cable and be lowered to the deck of the barge. This
will continue until all of the temporary sheet piles are removed. During the Sheet pile
removal activities, Sevenson would continue to closely monitor the work area for any
spills, sheen and/or “rose buds” with support crews until all of the sheet pile is
completely removed from the Delaware River. Removal is anticipated to require
approximately 2 weeks.
1. Decontamination

As the sheets are being removed and positioned onto the barge, Sevenson will place

impermeable plastic sheeting on the barge with a layer of fabric over top of the plastic

to prevent any slipping hazards. The fabric will act as an absorbing agent for any
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material that may fall off during the transportation of the sheets from the material

barge to either a temporary decontamination area on shore or the sediment dewatering

pad for final decontamination while the impermeable plastic will contain any

potentially contaminated material from seeping through the fabric and contaminating

the barge and portions of the site. Although Sevenson does not foresee a large

amount of water being transported onto the deck of the barge, if any potentially

contaminated water is to build up on the impermeable plastic, Sevenson will

strategically place sand bags along the outside of the barge to prevent the migration of

this water off of the barge. This will only be conducted if the amount of water from

the sheets being placed onto the barge cannot be managed and is danger of

encroaching the side of the barge. However, this is not anticipated considering the

fact that each sheet will not have the ability to transport a large amount of water. The

decontamination of the sheeting will be conducted in a way to prevent any migration
of potentially contaminated material offsite. If necessary, additional plastic may be
deployed over any areas where potentially contaminated material may be suspended
over previously remediated areas during the transportation of the sheets to the

decontamination pad.
Tieback Installation Plan

Prior to the start of the tie back installation operation; Sevenson will have surveyors mark out
the exact location of the holes that will need to be cut into the sheet piles to allow for the
installation of the threaded tie-back rods.
Once all of the holes have been marked, a crew will be mobilized to cut the access holes for
the tie backs using various cutting tools and torches. While the tie back holes are being
installed, a second crew, with the assistance of an equipment operator and a laborer, will
begin installing the tie backs and PVC sleeves as required.
A. Installation of Tiebacks
Due to the site layout and the location of the dead men and sheet piles that have been
installed to date, Sevenson believes it would be to difficult in order to safely and
efficiently install the threaded rods as single pieces since this work would have be done
over the water side of the sheets and with limited access behind the sheets for the

equipment that would be required to install the rods as single units. Therefore, it is
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Sevenson’s intent to cut each of the tie backs in half prior to installing and reassemble
them using the factory designed couplers. Sevenson will utilize DYWIDAG products to
complete the installation. The DYWIDAG system has manufactured couplers that have
been designed for this type of application.
Once in half, one piece of the tie back will be fed through the hole in the dead man and
secured as shown on drawing C-30. The second half of the tie back will then be installed
through the sheet pile and left loose at this time to allow for the installation of the
schedule 40 PVC sleeve and the DYWIDAG manufactured coupler. Once the coupler has
been secured as required by the manufacturer, and once the PVC sleeve is in place, the
crew will complete the installation of the 2" fitted stiffener plates; the 2” plate; and the
1” fabricated angle on the outside of the sheets as shown in Section B-B on drawing C-
31. At this time, a seal will be installed around the annulus with high build epoxy from
inside the sheets. This process will be repeated as appropriate until all of the tie backs
have been installed.
Once the tie back crew has proceeded far enough ahead, a back fill crew will be

mobilized to start installing backfill in lifts as required behind the sheets.

Sediment Excavation Plan

A. Site Preparation

Prior to the commencement of sediment removal and temporary sheet piling installation,

it is Sevenson’s intention to perform the following tasks:

e Contact PA One Call to ensure that no underground utilities are located within the
excavation or sheeting foot print;

e Contact the USCG to discuss project notification form and need to obtain Private Aid
to Navigation permit for the temporary sheet pile wall;

e Install (4) turbidity monitors in separate locations as directed by the regulators (see
Turbidity Monitoring and Control Plan included with this document);

e Perform (7) days of turbidity monitoring utilizing the previously deployed monitors
or through the use of a sample technician in order to determine background;

e Perform an initial topographic and bathymetric survey to confirm baseline sediment
elevations prior to the start of work.
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e Deploy turbidity curtain and oil booms around the perimeter of the Mudflat work
area;

e Install temporary sheeting, silt curtains, oil booms and/or aids to mariners (floating
marker buoy with flashing beacon lights, signage, etc) around the perimeter of the
deep and tidal transition work area (see Temporary Sheet Pile Installation Plan
included with this document);

e Install an access route from the sediment removal area which will be utilized by the
tandem dump trucks that will transport the excavated sediment to the 155” x 155’
drying pad / material handling pad. This road will have delineation markers
consisting of traffic cones or traffic barriers that will provide for safe operation on the
road to and from the material stockpiling pad.

e Construct a work pad, of which a 200+ ton crawler crane, equipped with a 2 to 4
cubic yard environmental clamshell bucket and Clam Vision GPS system, capable of
X, Y, and Z controls. This pad will be constructed in such a way as to provide for a
safe stable work area for the appropriately sized crane. It will be constructed with
wooden mats and stone, as necessary to field fit to the crane selected;

e Mobilize multiple work boats equipped with oil booms, absorbent pads, gaff hooks,
and any other equipment that may be necessary to expedite the capture and clean up
of any oil sheen or “rose buds” that may be encountered as a result of this work.
These vessels will also be utilized during the surveying process once the removal of
sediment is completed as well as visual verification procedures.

While the site is being prepared, a State of Pennsylvania licensed land surveyor will take

initial shots of all of the permanent sheeting that has been previously installed. After the

initial shots have been taken by a PA licensed surveyor, Sevenson’s quality control

personnel will conduct daily monitoring of the sheets to be sure that no movement has

taken place. These results will be recorded in each day’s daily report. If a daily

inspection provides evidence of possible movement, Sevenson will immediately notify

the onsite engineer as well as the PA licensed land surveyor to verify the movement. Itis

Sevenson’s intention to utilize the site quality control personnel to conduct the necessary
survey checks during each operation. A PA licensed land surveyor will record the
necessary shots to achieve the required as-built drawings only when Sevenson arranges
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for their services. A PA licensed land surveyor will provide a signed and sealed survey

to the engineer 24 hours before commencing any major construction or excavation

activities, which include, backfill behind the sheet pile, LNAPL collection trench

installation, sediment excavation, and sub agueous mattress installation, and as soon as

possible after the completion of any major construction or excavation activities but not

more than one week. All of the necessary as-builts will be provided by a PA licensed

land surveyor; however, their services will only be called upon when Sevenson has
completed the necessary procedures. The bulk of the PA licensed land surveyor will
occur during the beginning an end of the project with various verifications in between, as
required.
B. Pre-Excavation Turbidity Control

Prior to excavating PCB latent sediment from the deep and tidal transition work areas, it
IS Sevenson’s intention to first address the water conditions and turbidity controls through
the use of a temporary sheet pile wall. In order to control turbidity, prevent any
excursions of sediment outside of the designated work area and to aid in non-woven
fabric installation, Sevenson will install a temporary sheet pile wall or turbidity wall.
This wall, which has been designed by Glynn Geotechnical Engineers (GGE) will consist
of paired AZ13 steel sheet piling (or equivalent) supported by composite king piles
(composite HP 12 x 74 / paired with AZ 13 sheet piling or equivalent materials) installed
at approximate 16.5 ft intervals along the wall. A turbidity curtain and/or oil boom will
be installed around the sheet pile work zone. These King Piles will be driven to a toe
depth of up to 30 ft into the sediment, depending on the elevation of the mudline, while
the adjacent “curtain” wall of paired sheets will be driven to a minimum depth of 6” to
12” into the sediments. This turbidity wall will also contain a light “hanging” waler
system along the top of the intermediate sheet piling between the king piles to limit any
deflection on these sheets. Intermittent overflow and / or underflow weirs will be
installed in order to balance hydrostatic pressure. The intermittent overflow and / or
underflow weirs will utilize the same filter fabric that will deployed under the sub-
aqueous cap. Sevenson intends on driving approximately (9) pair of sheets to TOS
elevation 0’. Sevenson will position three weirs along the sheetpile wall. Each weir will

consist of (3) pairs of sheets. (See Appendix E). The filter fabric will be combined with
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oil boom to prevent the release of any sheen. (See Temporary Sheet Pile Installation Plan
included with this document)
As the pre-excavation controls are being installed, Sevenson will conduct any necessary
site clearing of overgrown vegetation that has returned since being removed. This will be
done with conventional equipment and all the material removed will be properly
disposed.

C. Mobilization of Equipment for Excavation

The 200+ ton crawler crane that was utilized for the installation of the temporary sheet piling will
also be responsible for the subsequent removal of approximately 4,000 cubic yards of PCB latent
material from the Delaware River Bed. The equipment that will be utilized for the sediment

removal and backfill operations will consist of:

e (1) 200+ ton crawler crane, equipped with a 2-4 cubic yard Cable Arm
environmental clamshell bucket and a ClamVision global positioning satellite
system, capable of X, Y and Z control;

e (1) 2 -4 cubic yard conventional clamshell or digging bucket for the crawler
crane, if necessary to remove dense material that would normally be problematic
for the Cable Arm environmental clam shell bucket.

e (1) 60,000lbs to 80,000lbs class hydraulic excavator equipped with a long front
attachment, equipped with a TopCon X63 RTK GPS unit mounted to the
necessary components

e (1) 60,000lbs to 80,000lbs class hydraulic excavator to assist with the
transportation of sediment from the skip boxes to the tandem dump trucks.

e (1) 40,000Ibs hydraulic excavator to assist with the unloading of trucks at the
sediment drying pad / material handling pad as well as to maintain the dried
material stockpile inside the material handling pad.

e (1) rubber tire front-end loader equipped with a 3 to 4 cubic yard bucket to assist
with the construction of the hauling road and crane pads;

e (1) rubber tire front-end loader equipped with a 2 to 3 cubic yard bucket to assist
with the stockpiling of dry material on the material handling pad.

e Multiple 2” to 4” submersible and trash pumps to be placed in the material

handling pad to remove decanted water from the saturated soil. This water will be
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pumped to the onsite waste water treatment plant. These pumps will also be
utilized to decant any significant water inside the skid boxes.
e (2) 80,000GVWR tandem dump trucks with sealed tail gates;
e Multiple Skip Boxes with an approximate area of 10°x 15°x 4’ and the capacity of

approximately 20 cubic yards of storage.

During the installation of the sheet pile wall, Sevenson will maintain the current haul road and
construct a crane pad to be utilized during the removal of sediment. The existing haul road will be
maintained from the sediment loading area at the eastern or upstream end of the jobsite, where
excavation will commence, and will travel to the 155” x 155" drying pad that has been previously
constructed. This road will be upgraded with additional material as necessary. Spurs and
turnarounds will be added to certain areas where it is necessary in order to safely maneuver the
transport vehicles. These spurs and turnarounds will be constructed as the sediment removal

operation proceeds west.

This hauling road will be relocated as the excavation progresses west. If possible
Sevenson will remove the fabric and stone utilized from the previous haul road area and
reuse the material as the progression continues westward.
D. Excavation

Once the sheet pile turbidity barrier has been installed, the monitors have been
positioned, the construction of the crane pad and hauling road are complete, and all the
necessary protocols stated above have been completed, Sevenson intends to commence
the removal of PCB latent sediment into two separate operations that will consist of:

1. The excavation of a shallow mud flat area located on the west side of the
existing permanent sheeting wall along the shoreline that is exposed at low
tide.

2. A deep-water excavation that will take place after a temporary sheet pile
wall has been installed around the waterside of the excavation footprint of
this area to control turbidity

1. Mudflat Excavation
Prior to initiating the shallow excavation in the mud flat area, Sevenson will install
an enhanced silt fence, similar to the Super Filter Fabric fencing utilized at the site,
in order to prevent the migration of sediments out into the river during high tide.
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This will consist of steel fence posts and welded wire fabric installed around the
perimeter of the excavation area at the high tide elevation. This super silt fence will
be tied into the sheeting at each end and sandbagged to prevent the potential for
leaks or excursions. In addition, a 4’ high turbidity curtain and an oil boom will
also be installed just outside this fence in order to provide additional controls for
any potential turbidity and / or oil sheen that may be encountered.
It is Sevenson’s intention to utilize (1) 200+ ton crane to remove the sediment from
the mud flat area with the crane located in the upland area on wooden swamp pads.
Due to the performance of these operations during the low tide cycle, it is
anticipated that the excavation rate will be 150 to 250 cubic yards per day; however,
this rate may be altered once experience is gained during the mudflat sediment
excavation. The crane will be equipped with a 2-4 cubic yard Cable Arm
environmental clam bucket and ClamVision GPS technology. Sevenson will
download the excavation limits that have been based on the 1999 bathymetric
survey into the ClamVision software to establish control. Once the excavation
limits have been installed in the unit, Sevenson will remove the required amount of
sediment from each area. The Cable Arm environmental clamshell bucket will
provide Sevenson with a safe and precise removal of contaminated sediment. The
utilization of the Cable Arm clamshell will minimize the resuspension of
contaminates, reduce the risk of over excavation and limits the amount of water

removed with each bucket. (See Figure 6)

Figure 6:
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The GPS ClamVision software is a fully integrated dredge or excavation
positioning system. ClamVision will give Sevenson a real time view of the crane
and clamshell bucket positions as they exist at the project. The precision of the
Cable Arm Clamshell and the ClamVision GPS will provide Sevenson with the
proper controls to remove sediment from both the mudflat and deep excavation
areas. The GPS ClamVision software utilizes RTK, real time kinematic
technology, which will allow the crane operator to visually see the areas where the
sediment is being removed from the monitor mounted inside the cab of the crane.
(See Figure 7)

Figure 7:

The 200+ ton crawler crane will be positioned on the previously constructed crane
pads that will be comprised of approximately (15) 5* x 20° x 1* hard wooden mats
placed on a level base. These crane pads will be a level and stable platform to allow
for the crane to remove and load out sediment. The initial crane pad will be
constructed on the eastern or upstream area of the jobsite and additional crane pads
will be assembled as the excavation process progresses to the west.

The proposed excavation pattern will begin with the outer sediments in the mudflats
at the eastern portion of the jobsite and proceed inward toward the shore once the
entire outside radius has been removed. As the crane, equipped with the

environmental clamshell bucket, removes the sediment from the mudflats, it will
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cast the material into an awaiting skid box or truck that are positioned on the upland
hauling road which has been placed in the direct path of the cranes swing radius.
(See Figure 8)

Figure 8:
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In order to prevent spillage and cross contamination of the shoreline and permanent
sheet pile wall, Sevenson will deploy 6-mil polyethylene sheeting under the swing
radius and over the hauling road where the trucks and/or skid boxes will be
positioned for loading. To prevent the migration of sediment during the
transportation of the material from the sediment loading area to the material
handling pad, Sevenson will drape a tarp over the loading side of the dump truck
while the loading process is taking place. Once the trucks are loaded, the side tarp
will be removed and the truck will transport the removed PCB latent sediment to
the 155° x 155’ drying pad where it will be released. A dump ramp will be
constructed out of wooden mats and dense grade aggregate (DGA) fill at the
sediment drying / material handling pad. When a loaded truck reaches the sediment
drying pad a laborer will guide the truck into position and the load will be dumped.
In order to control the splashing of saturated sediment outside of the material
handling pad, a tarp barrier supported by posts will be used as needed and the truck
will dump in a slow cautious manner. After the load has been dumped, the laborer
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will direct the truck forward to remove any sediment or debris that may impede the
proper sealing of the tailgate. Once the tailgate has been sealed the truck will return
to the sediment loading area via the hauling road.
If the operation prevents Sevenson from directly loading the tandem dump truck,
60,000Ibs to 80,000Ibs class excavator will be positioned to remove the material
placed in the skid box and load the trucks. The same tarping measures will be
utilized to prevent any migration of sediment. Sevenson would also like to reserve
the use of a range of different clamshell buckets, both size and style. The purpose
for the use of a 2-4 cubic yard bucket is to be sure that the cranes reach capacity
will not limit the use of a clamshell. If it is discovered that the crane is unable to
attain the necessary reach with the use of a 4 cubic yard bucket, Sevenson would
like to utilize a smaller version. It is also a possibility that the environmental
clamshell bucket may have difficulties removing more dense sediment and debris
from the excavation zones. If this were to occur, Sevenson would employ a
conventional clamshell bucket that has the ability to dig into dense sediment. If the
conventional clamshell bucket is not effective due to the dense sediment, Sevenson
may elect to utilize a hydraulic excavator equipped with a TopCon X63 RTK GPS
system. Much like the ClamVision software, the TopCon X63 3-D integrates real
time animation on a screen mounted inside the cab of an excavator to allow for the
operator to know the exact location of where the sediment has been removed as
well as the location of the bucket. The X63 utilizes multiple sensors located on the
excavator to relay the excavator’s movements to the base station, located on site.
This provides a precise excavation and maximizes productivity.
The excavation will proceed from the riverside of the mudflats toward the shoreline,
working from east to west. Once a section of excavation has been completed, a
survey of the area will be performed to verify that the design criteria has been
achieved. Verification surveys will be performed using conventional survey
equipment in shallow or dry areas. Due to the soft sediment, Sevenson will follow
the USACE guidelines with the use of a 6” disk attached to the bottom of the survey
rod. In shallow water areas, Sevenson will utilize a work boat to allow the surveyor

to gain access to the sediment removal area. The survey process will continue to
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follow the excavation as it proceeds west. Sevenson will also conduct visual
verification in the field to confirm that no visible oil is present. If the initial
removal of the sediment to the excavation limits has been completed and oil is still
visible, Sevenson will remove an additional two feet and perform another
verification survey as well as visible inspection. If the second visual inspection
once again reveals that oil is still present, Sevenson will remove an additional one
foot of sediment. This area will be surveyed using the same methods and no further
visual inspection will be preformed.
Sevenson will then decon the excavator buckets in a previously constructed
contamination reduction zone and use this equipment to install the Mirafi 1100 NPA
geotextile fabric and clean backfill prior to the tide returning. (See the Geotextile and
Backfill Installation Plan) Interim silt fences will be set up between the clean and dirty
areas to minimize the potential for cross contamination once an area has been completed.
Again, Sevenson is assuming a production of approximately 150 to 250 cubic yards per
day in this area.
It is Sevenson’s intent to excavate all of the mudflat area before the area is backfilled.
2. Deep Water Excavation
To perform the deep-water excavation, it is Sevenson’s intent to utilize the same 200+
ton crawler crane with an appropriately sized Cable Arm environmental clam bucket
positioned a minimum of 30’ inside the previously installed permanent sheeting wall
in the same manner as the mud flats excavation was conducted. The crane will be
equipped with a 2-4 cubic yard Cable Arm environmental clam bucket and
ClamVision GPS technology. This environmental clam bucket and GPS software will
allow the crane operator to visually see the movement of the bucket in real time
motion on the screen located in the cab of the crane. Sevenson may elect to utilize a
conventional clam bucket that has the ability to remove firm sediment that may be
problematic for the environmental clam bucket. Sevenson will download the
excavation limits that have been based on the 1999 bathymetric survey into the
ClamVision software to establish control. Once the excavation limits have been
installed in the unit, Sevenson will remove the required amount of sediment from the

deep and tidal transition areas prior to the placement of the geotextile and stone
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backfill (See the Geotextile and Backfill Installation Plan). The deep water dredging
work will commence at the points furthest from shore in the deep water areas using
the crane and environmental clam bucket, and work inland toward the shallow areas,
as seen in figure 3. An arc pattern will be utilized for the excavation to ensure proper
coverage. This will also allow any sediment that may have spilled out of the bucket to
be re-excavated and removed as the excavation operation works back toward the
shore. Upon completion of the excavation, Sevenson will complete the verification
survey using USACE approved practices in order to be sure that all the required
grades have been met and the removal of the material to the excavation limits have
been completed.
Should the need arise, Sevenson will also have a conventional clam bucket and a
barge mounted excavator available to augment excavation operations if necessary.
To control the work and ensure that Sevenson is achieving proper excavation depths
and removing all of the material as required, both a crane mounted GPS and a
conventional survey crew will be used to ensure that the excavation is in compliance
with the design and that no contaminated sediment is being left behind.
On shore at the loading operation, Sevenson will deploy a piece of plastic/liner over
the swing radius of the clam bucket in order to contain any spillage of the excavated
materials while they are being loaded into temporary skip boxes or tandem dump
trucks. This material will then be transferred from the skip boxes into trucks by
60,000lbs to 80,000lbs class excavator and will be transported to the sediment
handling pad / drying pad in the same fashion that was utilized during the mudflat
excavation. Although all of the loading work will be taking place within the exclusion
zone, in an effort to keep the trucks as clean as possible, it is Sevenson’s intent to
drape the sides of the trucks with light tarps to keep the exterior as clean as is
practical. In addition, to further control the potential migration of contamination,
Sevenson will operate the dump trucks transporting material on designated haul
routes within the exclusion zone that will be maintained as appropriate. At the end of
the dredging and excavation operations, Sevenson will scrape up the top 2 to 3 inches
of the road material and place it on the staging pad for sampling as per the
specifications. If the samples come back within the site requirements, as expected, the
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road material will then be reincorporated into the cap with the sediment material prior
to the import of cover soil. In the unlikely event the road material does not meet the
site requirements; it will be shipped off site for disposal of along with sediment
possessing similar sample results. For the material that returns elevated sampling
results that require offsite disposal, it will be classified and transported as per the
selected disposal facility requirements. (i.e. Moisture content and waste
concentration. In the event that the material deemed for offsite disposal appears to be
saturated, Sevenson will perform a paint filter test as necessary. Please note that with
the aforementioned provisions in place, Sevenson is not intending on performing a
wet decon of the transport vehicles until the excavation operation has been
completed. The area will be appropriately marked as an exclusion zone until such
time as the area can be considered clean.
At the drying pad, a 40,0001bs class excavator or equivalent and a rubber tire front-
end loader equipped with a 2-3 cubic yard bucket will be used to handle the incoming
sediment material as required for drying and stockpiling.  Additional 27-4”
submersible and trash pumps will be placed in certain areas around the material
handling pad / drying pad to remove any water inside the pad in order to allow the
sediment to dry out. This water will be pumped to the onsite waste water treatment
plant. It is assumed that this material will need to be drained and air dried prior to
becoming stackable, as each load of sediments is dumped it will be spread in a thin
veneer across the pad to expose as much of the surface area as possible for drying.
Once the material has dried sufficiently, it will be stacked into appropriately sized
piles in order to obtain the required 150 cubic yard volume for sampling. Once the
material has been sampled and deemed useable on site, it will be combined with
similar materials possessing similar sample results and staged in a stockpile adjacent
to the southern perimeter of the asphalt pad. The stockpile will be covered with poly
sheeting and surrounded with silt fence until the material is ready for use as subgrade

material for the southern area cap.
Geotextile and Backfill Installation in Sediment Removal Areas

Once all of the verification surveys have been completed and it has been determined that the

sediment excavation objectives have been achieved by removing the material to the
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excavation limits based on the 1999 Bathymetric survey, Sevenson will initiate the
deployment of the non woven geotextile fabric and minimum of 1’ of R-3 rip rap stone over

the excavation areas as required in the Mud Flats and Deep Sediment Excavation Area.

A. Deployment of Geotextile in the Mudflats

The Mud Flat fabric will be installed during low tide while visibility will not be
restricted. Verifying the 2’ overlap on the geotextile fabric and the thickness of the stone
that will be installed will not be a problem. Prior to the start of backfill installation in the
mud flats, an operator on the long front excavator will be used to assist two laborers
deploy the geotextile fabric as required. Once the fabric is in place with the required
overlap, it is Sevenson’s intent to cast the stone from shore out into the proposed backfill
area with a 60,000 to 80,000 Ibs class long front excavator where a second 60,000 lbs —
80,000 Ibs class excavator positioned on crane mats will be utilized to spread it to the
desired 12” to 36” thickness as per the sediment excavation details on Drawing C-36. In
certain areas, the 200 plus ton crane with the clam shell bucket may also be used to
deploy the stone when practical. (See excerpt from Drawing C-36)

Except from Drawing C-36:

Top of R-3 Stone
R-1 RPRF—, within 1 foot of
i existing grade.
i ] =
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Remediation Surface —
One foot nominal

B. Deployment of Geotextile and Stone in Deep / Tidal Excavation Areas

The deployment of the geotextile fabric and stone in the deep/tidal transition sediment
excavation areas, Sheet Pile Zones 2 and 3, will be done through the water column. A
different approach will need to be utilized for the work in this area. Since the temporary

sheet pile wall will be in place during the installation of the geotextile fabric and backfill
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in this area, the Delaware River current and associated tidal fluctuation should not have a
significant impact on the placement of these materials.
1. Deployment of Fabric
To minimize issues with the overlap on the geotextile fabric in this area, it is
Sevenson’s intent to divide the deep water excavation area up into three sections. (See
Appendix B)Once the sections have been properly delineated, Sevenson will custom
fabricate a single sheet of fabric that will be deployed over each section. To fabricate
each panel, Sevenson will roll out the appropriate amount of geotextile fabric parallel
to the permanent sheet pile wall and sew the seams between the panels with a
commercial grade hand held sewing machine. It is Sevenson’s intention to sew the
fabric in an accordion manner on shore using an industrial, hand-held sewing
machine, or equivalent. Once sewed, Sevenson will secure the fabric to ropes
threaded through pulleys located on the opposite side of the sediment excavation area
where the deployment is occurring. These ropes will then be fastened to various land
based equipment located on the same side as the fabric that will simultaneously
traverse and ultimately pull the fabric off of the bank and into position. In order to
assure a smooth transition off of the bank, Sevenson will deploy polyethylene
sheeting underneath the sewn fabric to prevent any tears or hang-ups. This
polyethylene will only be used to reduce the friction of geotextile fabric as it is pulled
into position. It will remain stationary on the shore line and will not be deployed into
the creek with the geotextile. Once Sevenson has completed the use of the
polyethylene it will be removed and placed with the oil saturated boom in a lugger
box where it will be stored for characterization and future disposal as appropriate.
Sevenson will utilize one signal man or call man to assure that all of the equipment is
in sync. As the fabric is pulled into position, the length of the rope will increase as
the machines traverse. If the there is inadequate room for the machine to maneuver,
Sevenson may need to stop the operation and readjust the ropes to each machine in

order to remove slack in the line. (See Figure 9)
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Figure 9:

Once the material is in position, Sevenson will have a 2-man crew in a work boat will

secure sand bags on one side of the fabric to sink it into position. Polypropylene rope

will also be secured to the edge of the first piece and used as a visual marker to ensure the

material has been placed in the proper location. A diver will also be on site as necessary

to ensure that the fabric has been placed properly.

2.

Installation of Approved Stone Backfill

Once it has been verified that the first side of the geotextile is in place, a land based
200+ ton crawler crane, positioned on a crane pad with a level working surface, a 2 to
4 cubic yard material handling bucket will be utilized to place the required or equally
approved stone backfill along the shoreline edge to secure the fabric so the other end
of the fabric can be stretched out and deployed as appropriate. The ropes used to
deploy the fabric will be left in place as necessary to keep tension on the fabric and to
prevent bellowing while the balance of the stone is being deployed. It is Sevenson’s
intent to start deploying stone in the shallow area along the shore and working out to
the deeper end of the excavation area near the sheet pile wall. Please note that when
using the clam shell for backfill that the stone will be placed in a controlled manner to

minimize the potential for turbidity and disturbance to the previously placed non
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woven fabric even though the work is being performed within the sheet pile zone and
segregated from the Delaware River.
Stone backfill installation will be stopped approximately 5’ to 10’ from the edge of
the first panel to leave room for the necessary overlap of material from the second
fabric panel. Once the second geotextile panel has been fabricated and deployed
utilizing the same rope and pulley procedure, the section will be verified by a diver of
the appropriate overlap, the clam bucket will be used to place stone on top of the
overlap and then will continue to place material on the second geotextile panel to
within 5’ to 10 from the end to allow for the third and final geotextile panel to be
installed using the same equipment pulley procedures.
C. Verification
Once all of the geotextile and capping material has been deployed, a survey will be
performed to ensure the stone has been placed to the proper elevation. If deemed
necessary, a leveling device such as a steel beam, or rake will be dragged across the top

of the stone to smooth it out as required for final verification.
Sub-Aqueous Cap Installation Plan

Sevenson will place the sub-aqueous cap over the areas specified in the Design Drawings that
will not require sediment excavation. Turbidity monitoring will be conducted during
placement of capping material to monitor for resuspension of sediments into the river.
Installation work will be performed in a manner that prevents resuspension of sediments in
the Delaware River and within a turbidity control zone including a turbidity curtain and oil
boom.
A. Sub-Aqueous Cap Layout
Sevenson will install the sub-aqueous cap in locations marked on Design Drawings C-32
(Sediment Excavation Plan - South and Mudflat Areas), C-33 (Sediment Excavation Plan
North Area) and C-34 (Sediment Excavation Sections), C-36 (Sediment Excavation &
Sub-Aqueous Cap Details), and as described in Construction Specification 02900 -
Sediment Excavation and Sub-Aqueous Cap. The sub-aqueous cap will be installed south
of the Mudflats and Delaware River area beyond the southeastern corner of the site.
[Note: The Central sub-aqueous cap area will be completed to meet the contract

specifications.] The cap will be placed in the upstream area, via land-based equipment
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where access is available. The remainder of the eastern cap and the cap south of the
Mudflats will be deployed with a crawler crane mounted on a deck barge.

B. Sub-Aqueous Capping Mattress System Materials

Sevenson will install the Triton Marine Mattress System developed by Tensar
Corporation for the sub-aqueous cap material. The marine mattresses are rock filled
containers constructed of high strength geogrid material. Geogrid panels are laced
together to form mattress-shaped baskets that are filled with stone similar to the
construction of gabion baskets. The mattress also contains non-woven filter fabric.
The previous remediation contractor had constructed and deployed marine mattresses.
Some of theses mattresses have been constructed and stored onsite. If these mattresses
are inspected by a Tensar representative, Sevenson’s quality control manager, and the
resident engineer and are all in agreement that that the mattresses are adequate for
deployment, Sevenson intends on deploying them in the sub-aqueous cap.
The typical width for a single marine mattress is approximately 5 feet, but can vary in
length according to the placement plan. For this project, Sevenson will be placing the
rock-filled Triton Marine Mattress System with an average thickness of 1 foot within the
proposed sub-aqueous cap areas. The mattress lengths will vary depending upon the
placement methods. The longest, 5 ft wide mattress will be approximately 35 feet long
and weigh approximately 10 tons. To expedite production and provide better quality
control in regard to the spacing between the mattresses, it is Sevenson’s intent to lace up
to 2 or 3 of these mattresses together for placement at one time, as done on another
similar Sevenson project involving marine mattress placement. (See Figure 10)
As per the manufacturer, the high-strength geogrid has sufficient strength to permit rock-
filled mattresses up to 35 feet in length to be hoisted from one end for placement.
However, during the installation for the majority of the lifts, it is Sevenson’s intent to
utilize a spreader bar and bridle system that will pick the mattresses up by both ends prior
to lowering the units into place. Once they are in place, either divers and /or a quick

release shackle will be utilized to separate the mattress from the lifting device.
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Figure 10:

The use of the Triton Marine System has several advantages to the conventional capping

methods.
e The marine mattresses can be constructed either on-site or offsite and since the
marine mattresses can be easily lifted and moved, the units can then be loaded

and delivered to the site ready for deployment;

The technique of on-land mattress construction and the ability to view the entire
mattress after completion helps assure high quality mattresses prior to
deployment;

Because the marine mattresses require rock fill of relatively small size, the project

site will have a local source of fill material;

Being able to place the mattresses rapidly has an advantage when working in open
tidal environments;

Achieving the correct layer thickness in deeper water. The marine mattresses help
alleviate difficulties in underwater placement because they are large units with
uniform thickness that can be butted up to one another. An additional benefit of
mattresses placed underwater is that the stone is not lost during installation
because it is secured inside the geogrid system.
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The high-strength geogrid containers create large monolithic units that remain
stable under wave and current conditions that may destroy unconfined structures
built with substantially larger stone. Increasing the stone size within the mattress
does not increase the overall mattress stability.

Well-constructed marine mattresses have consistent dimensions so they can be
placed in patterns without large gaps between mattresses. This insures uniform

coverage for applications such as a sub-aqueous cap.

Marine mattresses will have uniform porosity and consistent dissipation
characteristics if they are filled with similar sized stone and are compacted in a

similar fashion to provide the same void ratio.

The geogrid containment structure is strong and the completed mattresses are
flexible enough that they conform to usual topography and bathymetry changes.

The material used in fabricating the marine mattresses consists of geogrid, mechanical
connectors, braided lacing and stone filled. Sevenson may elect to construct the
mattresses onsite in a designated area that will provide an adequate area as to not become
contaminated from any residual material inside the exclusion zone. This area will consist
of geotextile fabric, a thin layer of stone and will provide a clean working area for the
construction of the mattresses. If it is more cost effective Sevenson may construct the
mattresses offsite and transport them when needed.

C. Structural Geogrid
The geogrid is made of high-density polyethylene (HDPE) and polypropylene and is
manufactured so there is complete continuity of all properties throughout the structure.
The geogrid material is stabilized against ultraviolet radiation deterioration. Two types of
geogrid are used in the construction of a mattress containment structure. The stronger
Type 2 uniaxial geogrid has a breaking tensile of 6,908 Ib/ft, and is used for the exterior
sides of the mattress and the lifting loops. The Type 1 biaxial geogrid has a breaking
tensile strength of 3,330 Ib/ft and it is used for the interior compartment dividers.
The Triton Marine Mattress System to be used on this project will include a Mirafi
1100N geo-composite attached to the bottom of the mattress system. The geogrid and

Mirafi 1100N material will extend 2-feet beyond the sidewalls of the mattress.
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D. Mechanical Connectors and Braided Lacing

Mechanical connectors used in mattress construction will be made of high-density
polyethylene and will be installed per the details found on Drawing C-36.These
connectors resemble long rods having a nominal diameter of 3/8 inch. Metal connectors
will not be used on this project. Braided lacing used for tying and lacing the geogrid
panels into a mattress with interior compartments will be fabricated of HDPE eight-strand
braid having a nominal diameter not less than 3/16-inch and a breaking strength not less
than 400 Ib. Braid lacing resembles tow ropes, but with ultraviolet stabilization.

1. Stone Fill

Stone used to fill the mattress compartments will be durable, free of cracks and other defects,
and have a specific gravity of at least 2.5. The required average stone diameter for a 12-inch
thick mattress will be 3-inches (maximum will be 6 inches). The rock will come from a
PENNDOT approved Type A aggregate in accordance with Construction Specification
02900. The source of the rock will be provided to the Engineer, who will have the
opportunity to inspect and approve the source. The stone will be purchased from a
commercial quarry and will be certified to comply with PENNDOT specifications. {Note: It
is Sevenson’s intent to use the currently approved Eureka Quarry material located in
Warrington Township (PA) provided commercial terms can be negotiated.] The rock will
meet the requirements of PENNDOT Standard Specifications Publication 408/2007, Section
850-Rock Lining, Size R-3.

Prior to the start of mattress fabrication operations which may be conducted on-the Metal
Bank Site, Sevenson will fabricate at least two custom made loading frames that will hold
the mattresses in place while the aggregate is being added and the lacing is being
installed. (See Figure 11) Sevenson will use a front-end loader to place the stone in the
mattress compartments. Once the stone is installed in the baskets, steel rods will be used
to pack it into place for a tight fit as recommended by the manufacturer. Compacted stone
fill will exhibit the following characteristics:

a) Tightly confined stones that will be immobile within the mattress;

b) Tensioned interior diaphragms;

c) Snug mechanical connections and seams;

d) Slight bulging of compartments;
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e) No evidence of air space between compartments during lifting. Sevenson’s

QA/QC Officer will perform routine inspections during mat construction to

ensure the mattresses are assembled in accordance with the manufacturer’s

instructions.

Figure 11:

Lifting loops are constructed on both ends of the mattress by joining the upper and lower
geogrid layers. Mechanical connectors will be used to secure the lifting loops to the
mattress, a lifting pipe and harness is fitted to the lifting loops and the complete unit is
moved by crane to the staging area or out onto the material barge in preparation for
placement.
E. Water Survey

A bathymetric survey of the work areas, utilizing USACOE approved methods, will be
performed prior to the initiation of the sub-aqueous cap construction in the Delaware
River. When survey work is required to be performed from the water, the boat that is
being utilized will be equipped with all of the safety apparatus required by the U.S. Coast
Guard. All personnel on board the vessel will be required to wear personal flotation
devices (PFDs). Hand held radios will be utilized to facilitate communication between
the land based and water crews.

Sevenson’s subcontractor will stake the outer perimeter of the proposed sub-aqueous cap

locations in 50-foot intervals using plastic pipes or buoys and at each turn. Once the areas
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are delineated, Sevenson will survey the bottom to determine if any boulders or
obstructions are within the proposed sub-aqueous cap areas. Any obstructions
encountered will be noted and marked for removal prior to the installation of the
mattresses. As a means of quality control, the results of the survey will be provided to the
Engineer for review prior to the start of placement operations.

F. Preparation for Sub-Aqueous Cap Installation
The marine mattress installation will require some site preparation prior to deploying the
mattress units. This work will include performing utility locates; the installation of a
docking /loading area east of the permanent sheeting installation; the placement of
turbidity monitors as required; the installation of silt curtain/oil boom around the work
area (as detailed in the attached turbidity control plan); and the removal of obstructions
that were noted in the initial survey.
Prior to the initiation of any operations that may cause oil sheen to be released from the
sediments, Sevenson will have a john boat in place equipped with absorbent oil booms,
absorbent pads, gaff hooks, and any other equipment deemed necessary to expedite the
capture and clean up of any oil sheen or “rose buds” that most likely will be encountered
as a result of our work.
The temporary docking/loading area will be constructed to allow for safe ingress and
egress of both manpower and equipment between the shore and the work vessels. The
dock itself will consist of a small deck barge spudded against the shore with gangways /
walkways constructed in between. The shoreline will be improved as necessary to
facilitate use of the docking area, as well as for allowing for safe and efficient use by all
parties of concern.
To remove obstructions, depending on their location, Sevenson will utilize either land
based or barge mounted equipment along with the assistance of divers as necessary.
Once the obstruction has been removed from the water, it will be transported to the
asphalt staging pad for temporary storage until the appropriate means of disposal can be
determined.
G. Placement of Mattress Capping System

Once site preparation has been completed Sevenson will begin placing the Triton Marine
Mattress System. Mattress units will be placed in position at the proper elevations and in
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proper alignment and pattern as designed by the engineer. Sevenson may vary the lengths
of the mattresses to simplify the installation and management of the mattresses.
The Triton Marine Mattress System will be constructed onsite near the shoreline where
they can be easily loaded onto a material barge for future placement activities. Mattresses
will be placed on the material barge with similar sizes stacked together. Each mattress
will be clearly marked with the length so it will be visible to the crane operator. Once the
material barge is loaded with enough mattresses for the day, this barge will be moved
adjacent to the barge-mounted crane where the operator can then begin deploying the
mattresses.
Mattress units up to 35-feet in length can be lifted from both ends using a bridal /spreader
bar assembly or from one end depending upon the location that the mattress is to be
placed. Sevenson will determine which method is most suitable based upon the site
conditions, however, as noted, it is Sevenson’s desire and intent to lift and place the
mattresses from a horizontal position in as many locations as possible. Units will be
lifted from the horizontal position in a manner that minimizes severe bending or
distortion of the top and bottom geogrids. Sevenson's goal is to maintain a fairly uniform
tensioning of the geogrid across the width of the mattress. As noted earlier, it is
Sevenson’s intent to fabricate a lifting bracket that will enable two or three mattresses to
be installed simultaneously with each cycle of the crane.
Units will be maneuvered into position using tag lines as personnel will be instructed to
stay clear of the area beneath the units and support riggings at all time during a lift. (See
Figure 12) After the initial deployment, a diver will be utilized as necessary to aid in the
final positioning and placement of the units to ensure the maximum 4-inch spacing
between the mattresses has not been exceeded. It will not be necessary to connect
adjacent mattresses once in place. Since the mattresses will have pre-attached geotextile
filter fabric, care will be taken to assure proper overlap of the fabric as the mattress is
placed.
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Figure 12:
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The marine mattresses will be placed in a continuous manner (approximately 2 to 4
inches apart). In the event that spacing in any location is greater than 4 inches, stone
wrapped in geotextile fabric will be placed between the marine mattresses in order to fill
in the gaps. To make the repair, divers would be used to secure fabric over the area in
question. A crane with a clamshell bucket or backhoe would then be used to fill the void
with stone. Once full, the excess fabric would be folded back over the top of the newly
placed stone to complete the repair.
H. Proposed Sequence of Operations

To summarize the proposed sequence of operations, Sevenson will:

1. Mattresses (mats) would be delivered to the site in a partially prefabricated state

by the vendor;

2. The mats would be assembled by Sevenson on site per the manufacture’s
direction and then placed vertically, on their side, in a form for filling;

3. After completing the filling and tying operation, the mat would be laid flat, laced
to one or possibly two additional mattress sections, and rigged with a lifting frame
and cables in preparation for loading onto the material barges for the water based
installation. If land based deployment is possible, the mats would be stockpiled
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as single units and transported over to the deployment area in trucks prior to being

laced together for deployment;

A sample mat will be constructed and set aside for reference through out the

project;

4. Upon commencement of field operations, the mats would be loaded on to a
material barge using a lifting frame and crane. For land-based operations, single
mats would be loaded onto a flat deck and transported over to the work area for

off loading.

5. For the water based installation, once loaded, a push boat will be used to move the
material barge into position adjacent to the crane barge that will be used to deploy
the mats. It is assumed that two material barges will be used so while one barge is
being off loaded during placement operations, a second barge is being loaded with

more mats from on shore.

6. Sevenson will start deploying the mats from the eastern perimeter of each of the
remaining sub aqueous capping areas working from the deep-water elevations
toward the shallows. Sevenson is utilizing this approach so the mats that are
placed first will settle in and act as an anchor to hold the subsequent mats in
place. To track of the location of the previously placed mattresses, buoys or
stakes will be attached to the leading edge so the crane operator and deployment

crew will have a visual guide to assist with the placement of subsequent mats;

7. A 100+ ton crawler crane will be used along with a lifting frame from the material
barge and or shore, to pick and place the mattresses into position. The crane
operator will be assisted by laborers using tag lines to control and place the mat
into its approximate location. A diver will then be used to coordinate the location
of the mat for placement into its final position. The diver will also be used to

verify that the spacing between the mattresses does not exceed the 4” maximum.
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8. The crane barge will be periodically moved with a boat or by adjusting spuds as

necessary in order to position itself for the next series of mats within the safe

working limits of the crane.

9. This process will continue until the areas are completed. Each area will be
surveyed to assure correct coverage and to document the area as required for a
final as built.

10. Once the mattress installations have been completed, Sevenson will install the 2’
thick x 8 wide marine buttresses as shown on Drawing #36 (Sediment

Excavation and Sub Aqueous Cap Details).

Cover System Installation

A. Erosion and Sediment Control
Prior to the commencement of the Cover System installation, Sevenson will do an
additional inspection of the perimeter erosion and sediment control measures installed
during the initial stages of construction to ensure they are functional and in good repair,
and also to ensure that they will address any potential erosion and sediment control
requirements specific to this phase of work.
B. Installation of Cover System
Courtyard Area
Sevenson will use bulldozers to ensure that the required slope has been achieved on
the subgrade, installed by the previous contractor and approved by the engineer, prior
to the import of soil for the 1” thick cover system meeting the requirements set forth
in Construction Specification 02210. The material that will be utilized for the cover
soils will be from a local borrow source (and amended as appropriate) and will adhere
to the contract specifications. The cap will be constructed from the north to the south
and there are no issues related to cross contamination since the geotextile and
subgrade have already been installed. The imported cover soils will be directly
placed using the dump truck and uniformly spread using a bulldozer in a single 1’ lift
and compacted. Cover soil material must meet the requirements of Pennsylvania
Code Title 24, Waste Management Regulations. In addition, USEPA has provided
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additional cover soil requirements. Sevenson may utilize the services of a spotter to
assist each truck as it backs into position to be dumped. If it is deemed unnecessary,
Sevenson will not use a truck spotter. If necessary, Sevenson will stockpile cover soil
material onsite and transport it using a rubber tire front-end loader to be dumped
where needed.
Southern Area
Immediately following the placement of approved sediment from the mud flat and
deep water excavation areas, Sevenson will use bulldozers to ensure that the required
1% slope has been achieved on the subgrade prior to the import of soil for the 2’ thick
cover system meeting the requirements set forth in Construction Specification 02210.
Once the subgrade has been approved and accepted by the engineer, Sevenson will
then initiate the import and placement of clean fill material in lifts as required. The
material that will be utilized for the cover soils will be from a local borrow source
(and amended as appropriate) and will adhere to the contract specifications. The cap
will be constructed from the northwest to the southeast so as to prevent cross
contamination of the clean cover soil. It is Sevenson’s intent to direct trucks carrying
clean imported fill over previously compacted clean fill to their desired dump
locations in order to mitigate cross contamination. Sevenson will also maintain the
scrubber pad at site entrance to limit tracking of material onto the local roadways. If
it is deemed that truck has been in contact with potentially contaminated material,
Sevenson will dry decontaminate the truck on the constructed decon pad or a
temporary constructed decon pad. It is Sevenson’s experience that a wet decon will
create additional tracking and migration of unwanted material. Geotextile meeting the
requirements set forth in Construction Specification 02273 will be unrolled in the
same direction immediately in front of the face of the cover soil fill. The fill material
will be dumped onto the previously spread fill and spread out over the geotextile.
Cover soil material must meet the requirements of Pennsylvania Code Title 24, Waste
Management Regulations. In addition, USEPA has provided additional cover soil
requirements. The relevant sampling and analytical requirements have been
incorporated into the Construction Specifications. Analytical requirements are
specified in the USEPA clean soil/sediment requirements provided by USEPA’s
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Biological Technical Assistance Group (BTAG) and found in the Remedial Design.
As the fill placement advances, the geotextile will be unrolled and the seam sealed
until the fill advances to the opposite side of the site, soil will be placed in 12-inch
lifts and compacted to 95% of the maximum dry density as determined by the
Standard Proctor Compaction Test. Since this area will be re-vegetated, the final lift
of cover soil will not be compacted. The site will be dressed using a bulldozer and
road grader to ensure proper drainage. The approved cover soil will be delivered to
the jobsite in the supplier’s trucks. Each truck will dump the approved cover soil in
place where a bulldozer will be used to spread the soils. Sevenson may utilize the
services of a spotter to assist each truck as it backs into position to be dumped. Ifitis
deemed unnecessary, Sevenson will not use a truck spotter. If necessary, Sevenson
will stockpile cover soil material onsite and transport it using a rubber tire front-end
loader to be dumped where needed.
C. Compaction

The material will be spread in 12-inch lifts using the bulldozer and compacted to 95% of

the maximum dry density as determined by the Standard Proctor Compaction Test. The

final 6-inch lift in the two-foot cap will consist of approved compost from a local borrow

source. It will be deployed in the same manner as the previous backfill and tilled in using

a tiller pulled behind a tractor or bulldozer. Each lift will be compacted as the bulldozer

spreads the material. The bulldozer will make three passes over placed backfill to ensure

adequate compaction. Compaction testing will performed on a 50-ft grid pattern with one

test per lift or as approved by the engineer as per specification section 02210.

D. Deployment of Seeding

After the backfill and compost has been tilled together, Sevenson will begin the

deployment seed. The seed mix meeting the requirements set forth in Construction

Specification 02910 will be deployed using a hydro-seeder. The restoration area will be

evenly covered with the hydro-seed.
LNAPL Collection Trench Installation Plan

Prior to initiating the excavation for the LNAPL Collection trench installation, Sevenson will
have the alignment of the trench and the location of the sumps staked out by a survey crew.

Based on the anticipated project sequencing, the southern area will be at a sub-grade
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elevation and the entire sheet pile wall and support system will be installed (tieback,
deadmen, and compacted structural fill to sub grade elevation). Sevenson will also contact
PA One Call to ensure there are no underground utilities that will be encountered within the
footprint of the excavation.
A. Installation of the LNAPL Collection Trench
Once a survey crew has properly laid out the trench between the SA4/5 remediation area and
the sheet pile wall deadmen support structures per the revised AMEC design, Sevenson will
utilize a hydraulic excavator to begin the removal of material. It is Sevenson’s intent to
implement the use of trench boxes since the trench is to be constructed through unstable,
non-homogenous debris to depths of up to 15” below existing ground. In the areas of the
trench where the excavation will extend to approximately 15’, two 8’ high trench boxes will
be stacked on top of one another to allow for the safe excavation and installation of both the
stone collection trench and the perforated 24” HDPE sumps. In the areas of the trench where
shallow excavation occurs, Sevenson will only require the use of one 8’ trench box.
1. Sampling of the Removed Trench Spoils
During the installation of the trench, the excavated spoils will be placed on plastic
sheeting in a windrow at a safe distance from the trench as a portion of this material will
be placed back in the trench after the installation of the LNAPL trench has been
completed.
Any residual spoils that cannot be utilized as backfill in the trench will be placed on the
temporary stockpile pad for sampling. It will be sampled as per the specifications and if
the results come back below the 25 ppm total PCB action level, the trench spoils will then
be reincorporated into the sub grade below the final cover system. If the sample results
returned are above the 25 ppm total PCB action level, the material will be shipped off site
to a licensed disposal facility as appropriate.
Sevenson is anticipating a significant amount of water to be encountered toward the
bottom of the trench excavation due to the proximity of the river and type of material that
we will be excavating through. In order to avoid the need to manage and treat this water,
it is Sevenson’s intent to perform this work “in the wet” and to install the 4’ thick
drainage stone layer through the 2’ of standing water that is anticipated at the bottom of

the trench. At the start of this installation, Sevenson will remove the overburden within
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the trench box down to the ground water level across the entire interior of the box. Once
the overburden above the ground water table has been removed, Sevenson will continue
to excavate the additional 2* of material from below the ground water table to achieve the
final design elevation of the bottom of the trench.
The material that is removed during the construction of the LNAPL collection trench that is
below the water table will be sent off site after it is determined to be TSCA or Non-TSCA

depending on the sample results. A small area inside the LNAPL collection trench located at

E-4 was required in the specifications to be sampled separately for total PCB, dioxin, and any

other contaminates as required by each disposal facility. Sevenson proposes to handle this

material as the rest of the LNAPL material under the water table and send it to an approved

disposal facility.

During the installation, if a large of amount of pure product is visible in the trench, Sevenson

will take an active approach to contain and absorb the material during the trench

construction. This pure product will be captured using oil absorbent boom and absorbent

pads. Once the absorbent pads and boom are saturated with pure product, Sevenson will

properly dispose of the material in the lugger box that will be staged onsite for that specific

purpose.
Once the design elevation has been achieved and verified via survey, laborers will use ropes

and poles, as needed, in order to place and deploy the geotextile across the bottom of trench
and up the sides of the trench walls. Once this fabric is in place, the backhoe will place stone
on to the fabric in order to weigh it down under the 2’ of water. Once the fabric has been
submerged, the excavator will continue to build the stone up to the final 4-foot thickness as
shown on the Contract Drawings. When the stone has been installed to the required elevation
and verified via survey, the geotextile will be folded over the top of the stone in a “burrito”
like fashion.

Once the fabric is in place, the overburden that was removed, sampled and approved for
backfill from the initial trench excavation will be placed back in the trench in lifts and

compacted with the back side of the excavator bucket.
B. Installation of the HDPE Sumps

To install the 24” HDPE sumps, the excavation will be progressed an additional foot below

the water table for approximately 10’ on either side of the pipe to create a sump. Once this

Final.- July 06, 2009 47



Sevenson Remedial Action Work Plan C

Metal Bank Project, Philadelphia, Pennsylvania 3
elevation has been reached and the sub grade has been achieved, fabric will once again be
placed across the bottom and up the sides of the trench box before 6 of stone is placed on
top of it. When the stone elevation has been verified via survey, a perforated 24” HDPE pipe
wrapped in non-woven fabric will be lowered into the trench. The imported washed stone
will then be installed to a 5° thickness in this area and wrapped in fabric. Excavation spoils
will then be used to bring the balance of the excavation up to the sub grade required for the
installation of the concrete vault, the 4” HDPE conveyance lines and the conduit. It is
Sevenson’s intent to initially complete the deep excavation work and then, when this has
been completed, install the five concrete structures, all of the conduit, and the HDPE
conveyance lines.

C. Schedule of LNAPL Collection Trench Installation
Due to the logistical issues of working around the trench during the land based excavation
operations, it is Sevenson’s intent to install the LNAPL collection trench once the deep water
excavation had been completed and not in conjunction with the installation of the tie backs as
noted in the AMEC document dated March 20, 2009.
Upon completion of the LNAPL collection trench, Sevenson and all the necessary site
representatives will conduct a visual inspection of the HDPE sumps to determine if there is
any LNAPL that is needed to be removed. Based on the inspection Sevenson will remove

product with oil absorbent booms or pads and properly dispose of the oil saturated material.
Contractor Quality Assurance/Control Plan

The currently approved Contractor Quality Assurance and Quality Control Plan that was
developed by TetraTech EC (RAWP April 4, 2008) and approved by the EPA is being
adopted by SES with the following modifications to the organization chart and associated

forms contained in Appendix F.

e Contractor QC Report
e Initial Inspection Checklist

e Preparatory Inspection Checklist
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Sevenson’s managers and personnel assigned to this project possess a broad range of

remedial action experience and skills. All are trained, medically certified, and have been

involved with the handling of contaminated wastes at Hazardous, Toxic, and Radioactive

Waste (HTRW) sites throughout the country. In addition, they are familiar and fully qualified

to address all the requirements of day-to-day work under this contract. The resumes of key

personnel, along with their job titles, can be found in Appendix G.

The functional responsibilities of key technical personnel are summarized below.

Home Office Personnel

Paul C. Thomson - Vice-President

Mr. Thomson will ultimately be responsible for the project's success.

He will provide the

required Sevenson resources to ensure that the Metal Bank Project is successfully executed. He

will be kept informed of the project's progress and ensure that the project is meeting its goals.
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Mr. Thomson will resolve problems that cannot be resolved by the On-site Project Manager. He

will periodically visit the site and become acquainted with field personnel and procedures.

Paul Hitcho, Ph.D., Certified Industrial Hygienist (CIH) - Corporate Director of Health
and Safety
Regarding safety and occupational health, Dr. Paul Hitcho will:

. Maintain overall responsibility for the Metal Bank Project site safety;

. Be responsible for assigning Site Safety and Health Officer (SSHO)

responsibilities;

. Ensure that all activities are carried out in compliance with the approved site
Safety and Health Plan.

An AIBH-certified Industrial Hygienist, Dr. Paul Hitcho, PhD, CIH, manages Sevenson’s
corporate safety program in-house.  Dr. Hitcho is responsible for the preparation,
implementation, and enforcement of the site-specific Health and Safety Plan (HASP).
Sevenson’s SSHO will report site safety activities to Dr. Hitcho on a regular basis, including all
safety and occupational health issues. All job safety records generated will be thoroughly
reviewed by Dr. Hitcho, who will also perform quarterly job-site safety inspections. He will
prepare an audit report of findings for each inspection, including identification of deficiencies
requiring corrective action.

Dr. Hitcho will supervise the SSHO, review the respirator qualitative fit tests, and develop the
air-monitoring program. He will make periodic trips to the site to conduct safety audits, observe

the administration of this plan, and make any necessary modifications to the program.

James Pazderski,-Corporate Project Manager

Mr. Pazderski will oversee the project at the corporate level and report directly to the Vice
President. He will communicate with the On-site Project Manager regarding all aspects of the
project including, but not limited to, project problems, progress payments, schedules,
administrative duties, and QCM oversight.

Kenneth Paisley, CHMM - Requlatory Specialist
Mr. Paisley is responsible for regulatory compliance on all Sevenson projects. He is committed

specifically to overseeing all field sampling and chemical data acquisition plans, and is the point
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of contact with off-site laboratories. Mr. Paisley will review laboratory reports with Sevenson’s
selected lab to ensure compliance with project specifications and all required protocols. He will
coordinate off-site waste removal, including transport, disposal, manifesting, waste profiles,

regulatory compliance, and disposal requirements.

Field Personnel

Michael W. Muth- On-site Project Manager
Mr. Muth, Sevenson's On-site Project Manager, will be the contact person with whom Malcolm

Pirnie will communicate with on a daily basis under this contract. Mr. Muth will ensure that:

. Appropriate Sevenson and subcontractor resources are allocated to the project and
balanced to ensure best value to the Cottman Avenue PRP Group and the project

team.

. All tasks are conducted in accordance with the site HASP and project

specifications.

Sevenson field personnel may rely on home office support throughout the course of the project.
Mr. Muth reports directly to Sevenson's VP, Paul Thomson and Corporate Project Manager,
James Pazderski. When problems arise that cannot easily be rectified in the field, Mr. Muth and
Mr. Thomson / Mr. Pazderski will become and remain personally involved until each problem is
resolved and appropriate corrective measures are implemented. Mr. Muth will normally
communicate with Mr. Thomson and Mr. Pazderski at least once daily on the progress of the
project.

As the On-site Project Manager, Mr. Muth will also aid in the implementation and support of
Sevenson’s Contractor Quality Control Plan (CQCP) at the Metal Bank Project. He and the
Quality Control Manager (QCM) will have both the authority and the duty to halt any operation
appearing to be out of compliance with contract specifications. Mr. Muth has the control and
responsibility to schedule all phases of construction to ensure that the project progresses on
schedule. He will oversee all aspects of work under this contract for remediation at the Metal

Bank Project, including:
« All procurements and scheduling
. Mobilization / Site preparation
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. Erosion and Sediment Controls

. Tieback Installation

« Temporary Sheet Pile Wall Installation

. Excavation/Sediment Removal

« Material load out/Offsite disposal (as necessary)
« Construction Water Treatment

« Subaqueous Cap Installation

« Cover System Installation / Backfill

- Restoration

. Demobilization

« Contractor coordination

. Acting as site liaison between Sevenson and Malcolm Pirnie

. Maintaining charge of all field operations

Wayne Kostuk — Project superintendent
Mr. Kostuk will be responsible for supervising all field activities on the Metal Bank Project. His

duties include supervision of Sevenson’s craft labor (equipment operators, truck drivers, and
laborers), technical staff (survey crew), and all subcontractors.

Mr. Kostuk will assist in planning the daily work activities in association with the Projected
Construction Schedule, in order to help ensure that the project remains on schedule and within
the budget proposal. He will also ensure that the QCM is kept fully informed of the work
scheduled to be performed at least one week in advance, in order that all QC functions and
notifications can be kept current. This will be accomplished by daily planning meetings between
the Project Manager, Superintendent and QCM during which the Superintendent will outline his
plans for the next day’s activities. This will also help ensure that the project remains on budget,

as well as on time.
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Wyatt Bougher - Site Safety and Health Officer (SSHO)
As Site Safety and Health Officer, Mr. Bougher will report to Sevenson’s Certified Industrial

Hygienist and be responsible for the implementation of the approved site HASP; including
conducting required safety inspections, safety briefings, and reports of safety-related activities.
Mr. Bougher will also report to the On-site Project Manager daily regarding on-site health and
safety concerns and corrective actions. SSHO has received 40-hour HAZWOPER training per
29 CFR 1910.120(e), and possesses current Red Cross First Aid and CPR training. Mr.

Bougher’s responsibilities will also include the following:

. Scheduling and documenting that all contractor and subcontractor personnel

working on site have proper safety training and medical surveillance.

. Verifying that all personnel working on site are aware of potential hazards and

task appropriate personal protective equipment.

. Safety inspections and monitoring performance of personnel for compliance with

the HASP and correction of deficiencies.

. Reviewing air monitoring data and recommending changes to PPE, work

practices or engineering controls.

. Daily review of safety operations and completion of a daily record of activities

. Investigation, reporting and management of all accidents or incidents occurring at
the site.

. Reporting any unsafe acts or conditions and verification of corrective actions
taken.

Mr. Bougher will have both the authority and the duty to halt any operation appearing to be out
of compliance with the HASP or is deemed unsafe. Operation will remain shut down until
corrective action can be made and verified by SSHO.

Michael Welch —Quality Control Manager (QCM)
Michael Welch will perform the duties of the Quality Control Manager.

As Quality Control Manager, Mr. Welch will report directly to the On-site Project Manager with
matters concerning quality control. He will have both the authority and the duty to halt any

operation appearing to be out of compliance with contract specifications.
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Mr. Welch is responsible for keeping and maintaining all records related to personnel, supplies,
equipment use, equipment calibration and sampling. His functions will be as defined within the
contract specifications and as referenced in the Quality Control Documents.

QCM responsibilities include:
. Performing and documenting field inspections.
. Preparing daily Quality Control Reports.
« Scheduling, reviewing, certifying, and managing project submittals.
. Maintaining the Submittal Register.

« Providing coordination of required quality control testing, reviewing
results, and submitting.

. Tracking construction deficiencies and ensuring timely corrective action.
. Coordinating field-sampling activities (as required).
- Reviewing calibration of test equipment (as necessary).

. Coordinating responses to vendors’ requests for information and technical

issues.

. Delegating duties to alternate QCMs and notifying the Project Manager to

what duties have been delegated.

Mr. Welch may have an assistant who will aid him in the performance of the Quality Control
duties and responsibilities.

The QCM or his designated alternate must be on-site when work is being performed.

Robert Volker —Field Engineer / Quality Control
Mr. Volker’s duties will be to aid the Project Manager in procuring all the required information

needed, as well as coordinate materials that are to be delivered and removed from the Project.
Mr. Volker will assist in the Quality Control duties and in some instances act as QCM. He will
provide site support to both the Project Manager and the Quality Control Manager. He will be

delegated to perform some of the duties of the Quality Control Manager.
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Janelle Becher-Accountant
Ms. Becher will perform all accounting duties on site as well assist in time tracking, cost tracking

and material / equipment procurement. She will report directly to the Project Manager to help

ensure that the project remains on budget.

Labor Force
Workers on the project will have documentation of training and experience, 40-hour

HAZWOPER training certification and 8-hour refresher training, and documentation of passing a
physical. In addition to these certifications, each employee will receive a site-specific health and
safety orientation given by the Sevenson SSHO on site.

Sevenson intends to perform this project with union labor from the local area.

Key Sevenson employees, such as foremen, lead operators, etc. will be from Sevenson’s main

offices, and will be integrated into the work force.
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